
 ___________

(x)
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x DE-EM0002043

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted , such change may be made by telegram or letter, provided each telegram or letter makes 

reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/05/2017

Attn: Erica Ramos
4304 W. 24TH AVE.
SUITE 100

Net Increase: $187,649.98

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.
Clause FAR 52.243-3 Changes – Time-and-Materials or Labor-Hours & base Contract H.43(f)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 1

Tax ID Number:  91-2131802

DUNS Number:  012911892

This Task Order is subject to base Contract DE-EM0002043 Clause I.70 FAR 52.232-18

Availability of Funds and Task Order Clause FAR 52.232-7 Payments Under Time-and-Materials

and Labor-Hour Contracts. In accordance with base Contract Clause I.139 FAR 52.216-18

Ordering, all Terms and Conditions of Contract DE-EM0002043 are incorporated by reference.

A. The purpose of this modification is to formally issue a Change Order to make changes

within the general scope of the Task Order for assistance with the implementation of the

Government Furnished Electronic Health Record. The period of performance is extended from

9/30/2017 to 1/15/2018.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

Marcy J. Aplet-Zelen

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect .

09/29/2017
Signature on File





ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

NAME OF OFFEROR OR CONTRACTOR

 2  6
CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

HPM CORPORATION

(A) (B) (C) (D) (E) (F)

DE-EM0002043/DE-DT0012690/0005

        The revised statement of work is attached.

        Details of the Task Order change are included on

        the SF30 Continuation Page of this modification.

        All other terms and conditions remain unchanged.

        LIST OF CHANGES:

        Reason for Modification : Change Order

        Period Of Performance End Date changed from

        30-SEP-17 to 15-JAN-18

        Obligated Amount for this Modification:

        $187,649.98

        New Total Obligated Amount for this Award:

        $387,649.98

        Incremental Funded Amount changed:   from

        $200,000.00 to $387,649.98

         CHANGES FOR LINE ITEM NUMBER:  1

        Description changed from DE-EM0002043 CLIN 0013

        OCCMED Hanford - Option Period 3 (Year Five) IDIQ

        Labor with the ceiling of $374,330.48 which the

        Contractor exceeds at its own risk.

        New labor categories with fully burdened fixed

        hourly rates (direct and subcontracted) as

        proposed.

        Labor categories with fully burdened fixed hourly

        rates in accordance with base Contract Section

        B.14 as proposed.

        To

        Total labor with the ceiling of $374,330.48 which

        the Contractor exceeds at its own risk.

        DE-EM0002043 CLIN 0013 OCCMED Hanford - Option

        Period 3 (Year Five) IDIQ

        New labor categories with fully burdened fixed

        hourly rates (direct and subcontracted) as

        proposed.

        Labor categories with fully burdened fixed hourly

        rates in accordance with base Contract Section

        B.14 as proposed.

        DE-EM0002043 CLIN 0016 OCCMED Hanford - Option

        Period 4 (Year Six) IDIQ

        Labor categories with fully burdened fixed hourly

        rates in accordance with base Contract Section

        B.17 as proposed.

        Continued ...

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

NAME OF OFFEROR OR CONTRACTOR

 3  6
CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

HPM CORPORATION

(A) (B) (C) (D) (E) (F)

DE-EM0002043/DE-DT0012690/0005

        Obligated Amount for this modification:

        $184,330.48

        Incremental Funded Amount changed from

        $190,000.00 to $374,330.48

        End Date changed from 30-SEP-17 to 15-JAN-18

         CHANGES FOR LINE ITEM NUMBER:  2

        Description changed from DE-EM0002043 CLIN 0013

        OCCMED Hanford - Option Period 3 (Year Five) IDIQ

        Other Direct Costs/Cost Reimbursables as proposed

        with a ceiling of $13,319.50 which the Contractor

        exceeds at its own risk.

        To Total Other Direct Costs/Cost Reimbursables

        ceiling of $13,319.50 which the Contractor

        exceeds at its own risk.

        DE-EM0002043 CLIN 0013 OCCMED Hanford - Option

        Period 3 (Year Five) IDIQ and DE-EM0002043 CLIN

        0016 OCCMED Hanford - Option Period 4 (Year Six)

        IDIQ

        Other Direct Costs/Cost Reimbursables as

        proposed.

        Obligated Amount for this modification: $3,319.50

        Incremental Funded Amount changed from $10,000.00

        to $13,319.50

        End Date changed from 30-SEP-17 to 15-JAN-18

        Delivery Location Code: 00601

        Richland Operations Office

        U.S. Department of Energy

        Richland Operations Office

        P.O. Box 550, MSIN A7-80

        Richland WA 99352 US

        Payment:

             OR for Richland

             U.S. Department of Energy

             Oak Ridge Financial Service Center

             P.O. Box 4307

             Oak Ridge TN 37831

        FOB: Destination

        Period of Performance: 01/05/2017 to 01/15/2018

        Change Item 00001 to read as follows(amount shown

        is the total amount):

00001   Total labor with the ceiling of $374,330.48 which                                374,330.48

        the Contractor exceeds at its own risk.

        Continued ...

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

NAME OF OFFEROR OR CONTRACTOR

 4  6
CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

HPM CORPORATION

(A) (B) (C) (D) (E) (F)

DE-EM0002043/DE-DT0012690/0005

        DE-EM0002043 CLIN 0013 OCCMED Hanford - Option

        Period 3 (Year Five) IDIQ

        New labor categories with fully burdened fixed

        hourly rates (direct and subcontracted) as

        proposed.

        Labor categories with fully burdened fixed hourly

        rates in accordance with base Contract Section

        B.14 as proposed.

        DE-EM0002043 CLIN 0016 OCCMED Hanford - Option

        Period 4 (Year Six) IDIQ

        Labor categories with fully burdened fixed hourly

        rates in accordance with base Contract Section

        B.17 as proposed.

        Line item value is:: $374,330.48

        Incrementally Funded Amount: $374,330.48

        Accounting Info:

        Fund: 01250 Appr Year: 2017 Allottee: 34 Report

        Entity: 421601 Object Class: 25610 Program:

        1111556 Project: 0001525 WFO: 0000000 Local Use:

        0000000

        Funded: $0.00

        Accounting Info:

        Fund: 01250 Appr Year: 2017 Allottee: 34 Report

        Entity: 421601 Object Class: 25610 Program:

        1111556 Project: 0001525 WFO: 0000000 Local Use:

        0000000

        Funded: $0.00

        Accounting Info:

        Fund: 01250 Appr Year: 2017 Allottee: 34 Report

        Entity: 421601 Object Class: 25610 Program:

        1111668 Project: 0004626 WFO: 0000000 Local Use:

        0000000

        Funded: $0.00

        Accounting Info:

        Fund: 01250 Appr Year: 2017 Allottee: 34 Report

        Entity: 421601 Object Class: 25610 Program:

        1111668 Project: 0004626 WFO: 0000000 Local Use:

        0000000

        Funded: $0.00

        Accounting Info:

        Fund: 01250 Appr Year: 2017 Allottee: 34 Report

        Entity: 421601 Object Class: 25610 Program:

        1111556 Project: 0001525 WFO: 0000000 Local Use:

        0000000

        Funded: $0.00

        Accounting Info:

        Fund: 01250 Appr Year: 2017 Allottee: 34 Report

        Continued ...

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

NAME OF OFFEROR OR CONTRACTOR

 5  6
CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

HPM CORPORATION

(A) (B) (C) (D) (E) (F)

DE-EM0002043/DE-DT0012690/0005

        Entity: 421601 Object Class: 25610 Program:

        1111668 Project: 0004626 WFO: 0000000 Local Use:

        0000000

        Funded: $184,330.48

        Change Item 00002 to read as follows(amount shown

        is the total amount):

00002   Total Other Direct Costs/Cost Reimbursables                                       13,319.50

        ceiling of $13,319.50 which the Contractor

        exceeds at its own risk.

        DE-EM0002043 CLIN 0013 OCCMED Hanford - Option

        Period 3 (Year Five) IDIQ and DE-EM0002043 CLIN

        0016 OCCMED Hanford - Option Period 4 (Year Six)

        IDIQ

        Other Direct Costs/Cost Reimbursables as proposed.

        Line item value is:: $13,319.50

        Incrementally Funded Amount: $13,319.50

        Accounting Info:

        Fund: 01250 Appr Year: 2017 Allottee: 34 Report

        Entity: 421601 Object Class: 25610 Program:

        1111556 Project: 0001525 WFO: 0000000 Local Use:

        0000000

        Funded: $0.00

        Accounting Info:

        Fund: 01250 Appr Year: 2017 Allottee: 34 Report

        Entity: 421601 Object Class: 25610 Program:

        1111668 Project: 0004626 WFO: 0000000 Local Use:

        0000000

        Funded: $0.00

        Accounting Info:

        Fund: 01250 Appr Year: 2017 Allottee: 34 Report

        Entity: 421601 Object Class: 25610 Program:

        1111556 Project: 0001525 WFO: 0000000 Local Use:

        0000000

        Funded: $0.00

        Accounting Info:

        Fund: 01250 Appr Year: 2017 Allottee: 34 Report

        Entity: 421601 Object Class: 25610 Program:

        1111668 Project: 0004626 WFO: 0000000 Local Use:

        0000000

        Funded: $3,319.50

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



HPM Corporation (HPMC)   

Contract No. DE-EM0002043 

Task Order DE-DT0012690, Modification 005     Page 6 of 6 
 

SF30 BLOCK 14 CONTINUATION: 

 

B. This change order authorizes HPMC to perform necessary and required activities associated 

with assistance of the implementation of the Government furnished Electronic Health Record 

system through January 15, 2018.  

 

C.  The contractor is hereby provided a formal notice-to-proceed (NTP) with a not-to-exceed 

(NTE) ceiling authorization limit of $200,000.00 (incremental funding and estimated funds 

remaining on the Task Order) prior to definitization of the change order in accordance with Task 

Order Clause FAR 52.243-3, “Changes – Time-and-Materials or Labor-Hours,” base Contract 

Section H.43(f), “Task Ordering Procedures” and Clause I.139 FAR 52.216-18, “Ordering.”  

 

The contractor shall not exceed the NTE amounts provided herein without prior approval from 

the Contracting Officer (CO) via a modification to increase the amounts. The contractor shall 

notify the CO in writing with the rationale if the NTE amount is insufficient to proceed with the 

identified work.  

 

The contractor is authorized to invoice labor hours and material (e.g. other direct costs/cost 

reimbursables) under this Task Order at the negotiated fiscal year (FY) 2017 rates and the rates 

stipulated in base Contract Section B within the NTE ceiling authorized for this change.  

Invoiced amounts will be adjusted following the negotiation of final FY 2018 labor rates and 

materials (e.g. other direct costs/cost reimbursables) if not already stipulated in base Contract 

Section B. 

 

D. This modification adds $187,649.98 of additional funds to the Task Order. Accordingly, work 

under the Task Order, such as described herein, must be performed within the amounts of funds 

which have been incrementally allotted to the Task Order in accordance with Task Order clause 

FAR 52.232-7, “Payments Under Time-and-Materials and Labor-Hour Contracts.”   

 

E. The schedule for definitizing is:  

 

Action          Date_________                     

Contractor Submits Technical, Cost & Fee Proposal    November 1, 2017 

Commence Negotiations       December 15, 2017 

Mutual Agreement of Definitization      January 5, 2018 

Execute Definitization Task Order Modification    January 15, 2018 

 

 

All other terms and conditions remain unchanged. End of Modification 005.  



  HPM Corporation (HPMC) 

  DE-EM0002043/DE-DT0012690 

  Modification 005 

 

 

STATEMENT OF WORK 

 

SCOPE OF WORK 

 

The United States Department of Energy, Richland Operations Office (DOE-RL) requires the 

assistance of HPM Corporation (HPMC) to provide special consultative services and additional 

occupational health services in support of the implementation of the new Government furnished 

Electronic Health Record (EHR) system.  

 

In accordance with base Contract DE-EM0002043 Section C.2.3, “Indefinite Delivery/Indefinite 

Quantity Scope,” this support is not required by the Firm-Fixed Price portion of the base 

Contract including Sections C.2.1.8, “Information Systems Maintenance and Process 

Improvement,” and C.2.1.9, “Information and Records Management.”   

 

The contractor shall provide assistance in support of the following tasks: 

 

1. Coordinate with Mission Support Alliance (MSA) for the implementation of the EHR.  

2. Provide assistance in the transition from the Electronic Medical Records (EMR) and 

Employee Job Task Analysis (EJTA) system to the EHR environment. 

3. Provide special consultative service including review, analysis, testing, and evaluation of 

FedHealth compatible occupational EHR software and its implementation, and provide 

recommended process improvements and suggested policy changes for review.  

 

DELIVERABLES/PERFORMANCE STANDARDS 

 

HPMC shall ensure that work is performed in a competent, professional manner that meets 

established milestones per the project schedule. The specific deliverables for this task will be 

defined with input from the DOE-RL Chief Information Officer, to include, but not be limited to 

the following areas: 

 

1. Attend periodic project meetings and participate in development of project schedule.  

2. Determine operability and business standards, network infrastructure modification 

requirements and supporting documentation.   

3. Determine the interfaces and modifications that will be necessary to support the EHR and 

any impacts during the transition. 

4. Determine customization requirements to support operability of FedHealth compatible 

occupational EHR software.  

5. Migration of data to the EHR environment and preparation for current EMR and EJTA 

system retirement.  

6. Attend trainings to support implementation of EHR.   

7. Submit monthly task order progress reports in accordance with base Contract Section 

H.43(i), “Task Ordering Procedure,” including task/activity alignment to project 

schedule. 

 

DELIVERY SCHEDULE 

 

The period of performance is January 5, 2017 through September 30, 2018.  



  HPM Corporation (HPMC) 

  DE-EM0002043/DE-DT0012690 

  Modification 005 

 

 

 

 

QUALIFICATIONS 

 

The contractor shall demonstrate: 

 

 Proposed medical personnel position to meet the qualification requirements as defined in 

in base Contract Section H.13 Qualification of Medical Personnel – Non-Key;  

 Additional positions as negotiated (MSA to provide project manager/project integrator);   

 Knowledge of major system transitions and information technologies;   

 Knowledge of current EMR and EJTA systems;  

 Knowledge of DOE-RL policies and procedures concerning project/contract change 

control;  

 Knowledge of Hanford Site mission, activities, priorities, and Prime Contractor 

responsibilities; 

 Knowledge of Microsoft Office tools and Hanford specific software (e.g. PeopleCore, 

etc.); and 

 Excellent communications skills. 

 

CLAUSES 

 

The following clauses are incorporated by reference: 

 

 FAR 52.204-15 Service Contract Reporting Requirements for Indefinite-Delivery 

Contracts (Oct 2016) 

 FAR 52.232-7 Payments Under Time-and-Materials and Labor-Hour Contracts (Aug 

2012)  

 FAR 52.232-39 Unenforceability of Unauthorized Obligations (Jun 2013) 

 FAR 52.243-3 Changes – Time-and-Materials or Labor-Hours (Sept 2000) 

 FAR 52.246-6 Inspection – Time-and-Material and Labor Hour (May 2001) 

 FAR 52.249-6 Termination (Cost Reimbursement) (May 2004) Alternate IV (Sept 1996) 


